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1.0 INTRODUCTION 
 
This seventh Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering February, 2005 will be submitted on or before March 
10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 783,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
nine each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   
 
The EPA approved the use of Midstate Environmental Services, LLC to recycle oil that 
was recovered from the surface around Tanks 26 and 27.  A total of 16,651 gallons of oil 
and water were recycled (Table 4) and a copy of one of the manifests is provided in 
Appendix 1.   
 
Additional drums were discovered, characterized and disposed.  With the exception of 
one drum that contains half a load of waste, all drums have been properly sampled and 
disposed.  Analytical data from the drum sampling are discussed in Section 7.0 of this 
report and the results are provided in Appendix 2. 
 
Demolition activities were completed on the pump station at the north property and the 
metal was sent to a recycler.  Table 2 is a listing of metal recycling from the refinery.  
 
Contractors were solicited for bids to “pig” the pipelines from the facility to the existing 
and former dock facilities.  Additionally, bids have been requested to remove any fluids 
that may exist in the pipelines on-site and off-site.  A former operator at the refinery was 
interviewed for his process knowledge about the pipelines.   
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Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA is reviewing the draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3) 
RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health 
Plan and the 5) Quality Management Plans, which were provided to the EPA, TCEQ and 
applicable state and federal trustees on September 7, 2004.   
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
NORCO is in the process of hiring a pipeline contractor to pig the pipelines and remove any 
liquid in the pipelines. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the faciltiy; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
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6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan, pending comments from the EPA and 
submitting the final RI/FS Work Plan; and 

 
• Implementing the RI/FS Work Plan. 

 
7.0 LABORATORY / MONITORING DATA 
 
Analytical results of the drum sampling are included in Appendix 2 of this report.  Eight 
abandoned drums were sampled from the North Site (1-NS to 8-NS) and 26 drums were sampled 
from the South Site (1-SS to 9-SS, 11-SS to 27-SS).  For compliance with the QA/QCPP five 
duplicate samples and two trip blanks were also analyzed.  Samples were analyzed for TCLP 
metals, reactivity (cyanide and sulfide), volatile organics, TCLP organics, TCLP semivolatile 
organics, halides, corrosivity and ignitability.   
 
The results were provided to Texas Molecular for review and approval prior to disposal at their 
facility.      
 
 
 
 

TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  Total 2,451,634   
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Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 
 
 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  Total 40   
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Table 4 
Oil and Filter Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  Total 16,651   
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Appendix 1 
 

Midstate Environmental Recycling Manifest 
 



Midstate Environmental Services LLC 
PO Box 261180 

5542 
Robstown, TX 
EPA ID# TXROOOOS 1227 
TRANSPORTER # A857S2 
TNRCC # A85752 
Waco, TX 
EPA ID II TXROOOOS 1235 
TRANSPORTER# A85738 
TNRCC # A&5738 

Generator Name and Address N 0 f~ C 0 

Corpus Christi, TX 78426-1180 
(361) 387-2171 

In case of Emergency (866) 387-.2171 

GENERATOR 

Luliag. TX 
EPA ID # TXR000036343 
TRANSPORTER II A85653 
TNRCC # A8.S6.SJ 

Phone No. (5'12.) Cf? V - I<;"' 7 (":"'. Phone No. c,, I ) _;_.; ... ~. _ . .;..;· ·..::,~· _1 
;;;..·;. ___ (_, :_.,._; _,,,_ .. ·-· _··......;;..(._· ,._l._.-:'..,.k_ 

Generator's US EPA ID No. i ·i vi.·.· ?(:: .~ "I ::--~) .-' ; ~ State Generator's ID 

rrYPE 
l:>-DRUM 

1--------------------------------+--------------i--------+------+--N_o_."""'Tr_Y_P_E---f.-' .. _CARRTON 

DESCRIPTION OF WASTE WASTE CODE QUANTITY UNITS CONTAINERS 

GENERATOR AUTHORIZED AGENT NAME 

.. T)h 1... ,· ~ . ', :: - \;; '~ .• ,;,,, 

TRUCK NO. I 0 (., - JI/ I_) 

TRANSPORTER NAME: 

MIDSTATE ENVIRONMENTAL SERVICES LLC 
P.O.BOX 261180 
CORPUS CHRISTI, TX 78426-1180 

.SIGNATURE 

... ~ .... \i :' ( 

TRANSPORTER 

lst Gauge 

2nd gauge 

Gross Amt. 

BS&W% <---> 

Net Amt. 

TNRCC: 

I I 
B-BAG 
rr-TRUO::· 

-POUNDS 
Y-YARDS 
)-OTHERS 

SHIPMENT DATE 

BS&W% 

<---> 

I HEREBY Cl!RTWY TffAT THB ABOVE NAMEDMAiEJuAL WAS PICKED UP 
MI THE GENERA1'0R ABOVE 

I HEREBY CE.ll1U'Y tHATTHE ABOVE NAMED MAI'ERIAL WAS DELIVERED 
WllHOUT INCIDENT TO TIIE DESTINATION LISTED BELOWS 

DRIVER SIGNATURE 

SITE NAME 

. ADDRESS 

US EPAIDNO. 

SHIPMENT DATE DRIVER SIGNATURE 

I- 7 L. - / ..... ; (;--.:: (.;; ·-' 

DESTINATION 

F:nv. ..)~("" J ... · . r . 

STATE FACIUTY'S ID 

DELIVERY DATE 

PHONE 

7 I tJ' I 

I HEREBY CERTIFY THAT 1HE ABOVE NAMED MA1'ERIAL HAS BEEN ACCEl'l'EI> AH> TO THE BEST OF MY KNOWLEDGE 1HE FORE.GOING IS TllUE ANO ACCllRATE 

NAME OF AUTHORIZED AGENT SIGNATURE RECEIPIDATE 

WHITE - ORIGINAL YELLOW· FACILITY PINK - TRANSPORTER GOLD· GEN ERATO.R'S FIRST COPY 
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Appendix 2 
 

Analytical Results of Drum Sampling 
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